

Golden bay Cement ship schedule

MV Aotearoa Chief
CB Marsden Bay

publication date:

31/03/2020 8:55

Reason for publication: Pilot availability - Port Taranaki

Craig L.

Discharge Volume - New Plymouth Service Centre

Master Barge

Callum Burson

CBMB Main tug:

Acheron III

CBMB Assist tug:

Thompson Towboats (Mike Thompson)

Tuesday 24-Mar-20	Wednesday 25-Mar-20	Thursday 26-Mar-20	Friday 27-Mar-20	Saturday 28-Mar-20	Sunday 29-Mar-20	Monday 30-Mar-20
	7800t AOTEAROA CHIEF Voy- 191					
	23:00	14:30		11:00		
Portland						
Voy- 36 MARSDEN at Sea	AUCKLAND					
9:00	10:00	9:00	10:00	9:00		

Tuesday 31-Mar-20	Wednesday 1-Apr-20	Thursday 2-Apr-20	Friday 3-Apr-20	Saturday 4-Apr-20	Sunday 5-Apr-20	Monday 6-Apr-20
			New Plymouth		Wellington	
			3500t		4300t	
3:30			9:30	8:30	2:00	2:00

Tuesday 7-Apr-20	Wednesday 8-Apr-20	Thursday 9-Apr-20	Friday 10-Apr-20	Saturday 11-Apr-20	Sunday 12-Apr-20	Monday 13-Apr-20
	Mt Manganui	Portland 1h				
	Bunker		AOTEAROA CHIEF Voy- 192			
19:30	7:30	11:30	3:00	8:00		

Tuesday 14-Apr-20	Wednesday 15-Apr-20	Thursday 16-Apr-20	Friday 17-Apr-20	Saturday 18-Apr-20	Sunday 19-Apr-20	Monday 20-Apr-20

Tuesday 21-Apr-20	Wednesday 22-Apr-20	Thursday 23-Apr-20	Friday 24-Apr-20	Saturday 25-Apr-20	Sunday 26-Apr-20	Monday 27-Apr-20

Key	
loading	vessel connected up receiving cement
unloading	vessel connected up discharging cement
tidal wait	vessel stationary waiting for tidal window
at sea	travelling at sea & tie and untie time included
Not active/delay	vessel stationary waiting / not active

06:00 - 08:00hrs Portland shift changeover. Notes 2nd Weds/Mon
18:00 - 20:00hrs