

Golden bay Cement ship schedule

publication date: 5/05/2020 9:09
Reason for publication: Voy194 - Berth Availability in Tauranga
 MV Aotearoa Chief Master MVAC Graeme Bird
 CB Marsden Bay Master CBMB TBC
 CBMB Main tug: TBC CBMB Assist tug: TBC

Key	
loading	vessel connected up receiving cement
unloading	vessel connected up discharging cement
tidal wait	vessel stationary waiting for tidal window
at sea	travelling at sea & tie and untie time included
Not active/delay	vessel stationary waiting / not active

Monday 4-May-20	Tuesday 5-May-20	Wednesday 6-May-20	Thursday 7-May-20	Friday 8-May-20	Saturday 9-May-20	Sunday 10-May-20
Mt Manganui		Portland		1h	Napier	
1:00	15:30	6:00	21:30	20:00	7:00	20:00
2700t		8200t		AOTEAROA CHIEF Voy- 193		2600t

06:00 - 08:00hrs
 18:00 - 20:00hrs

Portland shift changeover.

Monday 11-May-20	Tuesday 12-May-20	Wednesday 13-May-20	Thursday 14-May-20	Friday 15-May-20	Saturday 16-May-20	Sunday 17-May-20
Auckland	Portland		Auckland	Mt Manganui		Portland
5:30	19:30	5:00	13:30	23:00	9:30	24:00
5600t	7200 GP 1000 HE		AOTEAROA CHIEF Voy- 194	9h	4200 GP 1000 HE	3000t

Monday 18-May-20	Tuesday 19-May-20	Wednesday 20-May-20	Thursday 21-May-20	Friday 22-May-20	Saturday 23-May-20	Sunday 24-May-20
Voy- 195- AOTEAROA CHIEF			Wellington			
8200t	4h		8200t			
	5:30		7:30		5:00	

Monday 25-May-20	Tuesday 26-May-20	Wednesday 27-May-20	Thursday 28-May-20	Friday 29-May-20	Saturday 30-May-20	Sunday 31-May-20
Portland	Auckland		Portland	Mt Manganui		
7:00	11:00		20:30	16:00	1:30	2:00
7000 GP 1200 HE	AOTEAROA CHIEF Voy- 196		4h	7000 GP 1200 HE	8200t	AOTEAROA CHIEF Voy- 197
						5000t